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Suspender Ropes Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the suspender
ropes installations on the South main span . They started at 7:20 AM.

Aaron had to work on the E line rigging materials to the site . Ethan , Jose , & Ryan had to work on
the installation . Bill had to operate the crane . Jose , Renaissa , & Rick had to work on the catwalk
openings .

Crews started on the downhill suspender rope for cable # 80 . They had to hook the downhill
suspender to the crane , cut the wire mesh on the catwalk , & fly the suspender at 7:40 AM. The suspender
rope was on the top of the cable band at 7:50 AM. Crews had to center the suspender rope , rotate , &
align the red lines outward , lower , & set the suspender rope in the downhill groove . They were done at
8:10 AM.

After that , crews had to work on the uphill suspender rope . They started at 8:15 AM. Crews were
done at 8:30 AM.

Then , crews had to wait for the suspender ropes for cable band # 78 to be delivered to the site . The
suspender ropes were delivered to he site at 9:15 AM. Crews had to pull the ropes out of the spool , lay
them on the E line , & attach the hooks . They were done at 10:40 AM.

Bill flew the uphill suspender rope for cable band # 78 at 10:50 AM. Following the same procedures
as previous suspender ropes . Crews were done with the uphill suspender at 11:10 AM. They were done
with the downhill suspender installation at 11:30 AM. Crews had to release the crane , wrap up their tools &
equipments . They left at 11:35 AM.

Bill had to wait on the site to lift cable band # 82 , the downhill suspender rope for ABF engineers to
check the rope for the second time & take few pictures . He was done at 1:30 PM. Bill had to mobilize &
set the Grove crane to work on the North main span suspender ropes erection .

Jose , Rick , & Renaissa had to close the openings on the cat walk. Crews had to cut to size new wire
mech sections , cover the holes leaving 0.1 meter gap around the suspender ropes , tie them with the
existing wire mesh , & cover the wire mesh with nylon screen mesh . Crews started at 7:30 AM. They were
done at 11:55 PM. Crews had to wrap up their tools & equipments. They left to work on the North main
span catwalk at 12:00 PM.

Victor had to cover all the activities on the North main span suspender ropes erections .

In the afternoon , I had to cover the activities on the South main span for cable band # 64 suspender
ropes erections .

Anthony , Barry , & Jacob had to work on the E line rigging the suspender ropes to the site .
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Casey Augie , & Jonathon had to work on the South main span suspender rope installations . Crews had
to work on cable band # 64 .

Crews started to hook the uphill suspender rope at 12;40 PM. They were done at 1:00 PM. Erection
crews had to lower the rope to the ground , ground crews had to hook the rope to the wish , hook it to the
rope & pull the cable . Crews were done at 1:50 PM. Crews started to pull the uphill suspender rope at 2:00
PM. It was on the top of the cable band at 2:25 PM. Crews had to work the socket on the roller & pass it
through the opening on the wire mesh . It was on the ground at 2:45 PM.

Erection crews had to lift the suspender rope , rotate the red lines outward , center it , & lower it in
the groove . They were done at 3:00 PM.

After that , crews had to work on the downhill suspender rope . Following the same procedures as
previous suspender rope . Crews started on the downhill rope at 3:20 PM. They were done at 4:50 PM.

Then , erection crews had to mobilize their equipments to cable band # 66 . Set the hauling
machine , & prepare to work on the suspender ropes . Crews were done at 6:50 PM.

Rigging crews had to pull out of the site the empty spool , bring the new spool , pull the socket out
of the spool , & prepare it for tomorrow's work .

In addition to that , Barry & Jacob had to tie the previously erected suspender ropes in the middle .
Crews had to use the Genie man lift to reach the middle of the suspender ropes . Crews were done at 6:50
PM. They had to wrap up their tools & equipments. Crews left at 7:00 PM.

Carlos , Luis , & Victor had to work on the opening on the cat walk . Crews had to close the openings
under cable bands # 62 & 64 . They had to cut to size new wire mesh sections , set in place , use tie wires
to tie it to the existing wire mesh , & cover with nylon screen mesh . Crews were done at 6:45 PM. They
had to wrap up their tools & equipments. Crews left at 7:00 PM.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP AUGIE SOLISIronworker 3.00 4.00 0.00 7.00

FOR JOSE AVILASemi-Skilled Laborer 5.00 0.00 0.00 5.00

RENAISSA WEISSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR AARON KENTIronworker 5.00 0.00 0.00 5.00

APP ETHAN KENTIronworker 5.00 0.00 0.00 5.00

JNM JOSE ALFAROIronworker 5.00 0.00 0.00 5.00

OTH WILLIAM ALGEROperator 6.00 0.00 0.00 6.00

FOR ANTHONY COSTAIronworker 3.00 4.00 0.00 7.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 3.00 4.00 0.00 7.00

JNM BARRY ROTHMANIronworker 3.00 4.00 0.00 7.00

JNM CASEY LUXIronworker 3.00 4.00 0.00 7.00

APP JACOB MECHEIronworker 3.00 4.00 0.00 7.00

APP JONATHON BISKNERIronworker 3.00 4.00 0.00 7.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 4.00 0.00 7.00

JNM LUIS DIAZSemi-Skilled Laborer 3.00 4.00 0.00 7.00

APP RYAN EVANCHIKIronworker 5.00 4.00 0.00 9.00
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